
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14
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Run date

Time

Reviewer: Jefferson, Paul 24-Sep-13
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Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 030 Date: 14-Apr-2010 Wednesday

Approved Date:

Shift Hours: 06:30 AM 17:00 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 218

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Partly Cloud

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

See Thanh Le's diary for details on the field work.

OFFICE WORK:
* Generated emails to TY Lin regarding welding of the top and bottom splices of the OBG's.
* Met with Paul Jefferson about roles he, Lalit, and myself will play in the coming months of the project.
* Reviewed the map for inspecting the OBG Lifts 5 and 6 sent out by Tai-Lin Liu.
* Responded to a request by Gil Klebanv and Gary Pursell to go over the welding of the Temporary Tower
piles and pile to foundation connections.

Accrued 2 hours of overtime covering the contractors hours of operation, documenting field data, and
compiling the field data.
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